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ROD SCHEDULEROD SCHEDULE

Jun 2001Begin feasibility study on 
selected project

Jun 2006
Complete environmental 
review and planning 
documentation

Dec 2000Begin comprehensive study 
of alternatives

Completion DateTask



CURRENT SCHEDULECURRENT SCHEDULE

Sep 2003Complete Phase 1 Report

Jun 2006Complete final feasibility 
report and EIS/EIR

June 2005Complete draft feasibility 
report and EIS/EIR

Dec 2003Issue NOI/NOP

Dec 2001Initiate planning 
investigation

Completion DateTask



ISSUES ISSUES 

!! Projected year 4 funding may be less than Projected year 4 funding may be less than 
sufficient to maintain current schedulesufficient to maintain current schedule


